

K-Series Schedule for Launch with Claims

Task	Proposed date for completion
Launch	26-Jul-04
Public Announcement/Sell-in	29-Apr-04
WSA Final Recommendation	22-Apr-04
SAB Review of SDC	29-Mar-04
Completed SDC and SDS	2-Mar-04
Clinical Studies	
Long-term	31-Mar-04 → preliminary results (3 months)
Short-term	29-Jan-04 → results for SDC
Non-clinical Studies	4-Feb-04
PI Acceptability	4-Feb-04

PM3006718509